

SOFTWARE ARCHITECTURE & SCOPE PROPOSAL

AI Estimator Project

Testing project ownership

TOTAL ESTIMATE

48 hrs

Estimated Effort

PROJECT SCOPE

2 Modules

4 Feature Items

READINESS SCORE

29%

Version 7 Baseline

PROJECT SPECIFICATIONS & ENGAGEMENT PARAMETERS

CLIENT / STAKEHOLDER

Tosif Dev

REPORT DATE

September 4, 2026

PRIMARY CONTACT

tosifkureshi282@gmail.com

SPECIFICATION STATUS

DRAFT

TARGET PLATFORMS

Web

PROJECT TYPE

Project management application

ESTIMATION METHODOLOGY & SCOPE BOUNDARY

This estimate incorporates task complexity ratings, architecture planning, and modular breakdown for AI Estimator Project. All hours represent engineering capacity based on clarified requirements. Review subsequent sections for itemized feature breakdowns, risk registers, and historical comparisons.

EXECUTIVE SUMMARY

High-level synthesis of estimated effort, scope coverage, and project readiness

TOTAL EFFORT 48 hrs Version 7	SCOPE MODULES 2 Engineered Modules	ESTIMATED TASKS 4 Detailed Features	READINESS SCORE 29% Clarifications Open
--	---	--	--

This software estimation proposal details the engineering effort and architectural scope for "AI Estimator Project". The initiative is categorized as a Project management application targeting Web, designed for Admin, Client. The baseline estimation encompasses 2 functional modules and 4 discrete feature tasks, totaling 48 development hours under Version 7. The formal requirement readiness index stands at 29%, reflecting the depth of clarified technical specifications. Critical third-party and infrastructure integrations include: Google Gemini API. Attention: 1 critical requirement clarification item(s) remain open and are documented in the Risk & Clarification Register.

PROJECT OVERVIEW & PARAMETERS

PROJECT NAME:	AI Estimator Project	CLIENT / SPONSOR:	Tosif Dev
STATUS:	DRAFT	CONTACT EMAIL:	tosifkureshi282@gmail.com
CREATED DATE:	Sep 1, 2026	PROJECT TYPE:	Project management application
LAST UPDATED:	Sep 1, 2026	TARGET PLATFORMS:	Web

ESTIMATE OVERVIEW & MODULE BREAKDOWN

Aggregated effort and workload allocation distributed by architectural module

MODULE NAME	TASKS	HOURS	% OF EFFORT
AI Analysis	2	28 h	58%
Project Management	2	20 h	42%
TOTAL EFFORT (2 MODULES)		48 hrs	100%

DETAILED TASK & FEATURE BREAKDOWN

Complete engineering work breakdown with complexity ratings, scope classifications, and hourly estimates (Version 7)

AI ANALYSIS28 hrs (2 tasks)

Generate development time estimates12 hrs

AI SCOPED

Detailed engineering task breakdown formulated during technical scoping analysis.

Analyze requirements using AI16 hrs

AI SCOPED

Detailed engineering task breakdown formulated during technical scoping analysis.

PROJECT MANAGEMENT20 hrs (2 tasks)

Add software requirements8 hrs

AI SCOPED

Detailed engineering task breakdown formulated during technical scoping analysis.

Create project12 hrs

AI SCOPED

Detailed engineering task breakdown formulated during technical scoping analysis.

REQUIREMENTS SPECIFICATION ANALYSIS

Captured project requirements and scope narrative extracted from source input

Build a project management application where clients can create projects, add software requirements, analyze requirements using AI, and generate development time estimates.

SYSTEM ARCHITECTURE & DECOMPOSITION

Target ecosystem, platform compatibility, and functional feature catalog

PROJECT CLASSIFICATION

Project management application

TARGET PLATFORMS

Web

USER ROLES & ACTORS

Admin, Client

EXTERNAL INTEGRATIONS

Google Gemini API

Project Management

- Create projects
- Multi-tenant data isolation for client organizations

Requirements Management

- Add software requirements as unstructured free text

AI Analysis

- Analyze unstructured text to extract structured information
- Backend controlled AI communication
- Data privacy protections ensuring no data used for model training

Estimation Engine


- Calculate development hours using administrator-managed estimation rules
- Rule-based estimation based on feature type and complexity

Authentication

- Email and password authentication
- Role-based access control for Admin and Client

REQUIREMENT READINESS & CONFIDENCE INDEX

Readiness Confidence Rating: 29%



QUESTIONS ANSWERED: 10
resolved

QUESTIONS SKIPPED: 0
deferred

QUESTIONS PENDING: 5
awaiting response

OPEN CRITICAL GAPS: 1
items

OPEN HIGH GAPS: 2 items

REQUIREMENTS GAPS & CLARIFICATION REGISTER

Identified ambiguities, risk considerations, and associated client clarification Q&A

CRITICAL

OPEN

Module: Authentication

Password Security Policies

Standard authentication is defined, but there are no defined requirements for password complexity, lockout mechanisms, MFA, or password reset/recovery workflows.

Impact on Scope: Security vulnerability if basic authentication lacks modern industry-standard protective measures.

HIGH

OPEN

Module: AI Analysis

AI Error Handling and Fallback Strategy

There is no defined behavior for when the AI analysis fails, times out, or returns malformed structured data, which impacts system reliability and user experience.

Impact on Scope: Unpredictable application behavior and potential loss of data integrity in requirements processing.

HIGH

OPEN

Module: Requirements Management

Requirements Output Schema

While AI is expected to extract structured information, the specific schema (fields, data types) to be stored after extraction is undefined.

Impact on Scope: Prevents consistent data storage and inhibits the ability of the Estimation Engine to perform its logic effectively.

MEDIUM

OPEN

Module: Estimation Engine

Estimation Rule Granularity and Definition

The specification mentions administrator-managed rules but lacks details on how these rules are stored, versioned, or if there is a UI for non-technical admins to update complex estimation logic.

Impact on Scope: Significant development effort variation depending on whether the rule engine is hardcoded or requires a dynamic UI-based configuration system.

MEDIUM

OPEN

Module: Project Management

Audit Logging Requirements

There is no mention of audit trails for project creation, requirement updates, or changes to estimation rules, which is critical for multi-tenant business environments.

Impact on Scope: Affects architectural design for database schemas and security compliance tracking.

ENGINEERING ASSUMPTIONS & SCOPE BASELINE

- Sensitive data is excluded from AI prompts by the backend to maintain privacy

UNRESOLVED ITEMS & PRE-DEVELOPMENT RISKS

The following 5 item(s) remain open and should be addressed prior to sprint planning to safeguard delivery milestones:

[CRITICAL] Password Security Policies

Standard authentication is defined, but there are no defined requirements for password complexity, lockout mechanisms, MFA, or password reset/recovery workflows.

[HIGH] AI Error Handling and Fallback Strategy

There is no defined behavior for when the AI analysis fails, times out, or returns malformed structured data, which impacts system reliability and user experience.

[HIGH] Requirements Output Schema

While AI is expected to extract structured information, the specific schema (fields, data types) to be stored after extraction is undefined.

[MEDIUM] Estimation Rule Granularity and Definition

The specification mentions administrator-managed rules but lacks details on how these rules are stored, versioned, or if there is a UI for non-technical admins to update complex estimation logic.

[MEDIUM] Audit Logging Requirements

There is no mention of audit trails for project creation, requirement updates, or changes to estimation rules, which is critical for multi-tenant business environments.

ESTIMATE REVISION HISTORY

REVISION	DATE GENERATED	EFFORT TOTAL
Version 7 (Current)	Sep 1, 2026	48 hrs
Version 6	Sep 1, 2026	48 hrs
Version 5	Sep 1, 2026	48 hrs
Version 4	Sep 1, 2026	48 hrs
Version 3	Sep 1, 2026	48 hrs
Version 2	Sep 1, 2026	48 hrs
Version 1	Sep 1, 2026	12 hrs

END OF ESTIMATION REPORT · AI ESTIMATOR PROJECT · VERSION 7 · 48 TOTAL HOURS

Generated by AI Estimator Intelligence Engine · September 4, 2026 · All rights reserved

